D	•	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	02 Oct '16 F S S M T W T
1		*	Researching Project	141 days	Sat 01/10/1	6 Fri 14/04/17			
2		*	Project Proposal Submission	2 days	Sat 01/10/16	6 Mon 03/10/16			
3		*	Researching Technologies	41 days	Sat 01/10/16	5 Fri 25/11/16			
4		*	Researching Costs	41 days	Sat 01/10/16	5 Fri 25/11/16			
5		*	Designing Of Project	106 days	Tue 18/10/1	Tue 14/03/17			
6		*	Design Project Hardware	12 days	Sun 09/10/1	ESat 22/10/16			
7		*	Designing Project Database	68 days	Thu 17/11/1	(Sat 18/02/17			
8		*	Designing Project Application	47 days	Fri 16/12/16	Sat 18/02/17			
9		*	Designing Project Software	110 days	Fri 07/10/16	Thu 09/03/17			
10		*	Designing Project website	49 days	Tue 20/12/1	EFri 24/02/17			
11		*	Designing Project Aesthetics	54 days	Thu 15/12/1	Tue 28/02/17			
12		*	Testing Of Project	113 days	Sun 09/10/1	Tue 14/03/17			
13		*	Testing Of Hardware	102 days	Mon 10/10/	1Tue 28/02/17			
14		*	Testing Of Database	78 days	Fri 11/11/16	Tue 28/02/17			
15		*	Testing Of Software	85 days	Wed 02/11/	1Tue 28/02/17			
16		*	Testing Of Website	30 days	Wed 21/12/	1Tue 31/01/17			
17		*	Testing Of Application	53 days	Sat 17/12/16	Tue 28/02/17			
18		*	Report	60 days	Wed 21/12/	1Tue 14/03/17			









